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17 June 1981

MEMORANDUM FOR 1 ‘Director of Data Processing

-

FROM

-

I |
Deputy Chilef, Special Projects Staff/oDP
SUBJECT

L 13

Special Projects Staff Weekly Status
Report fox Week Ending 16 June 1981

1. SAFE

A, A temporary wall has been erected in the
Phase I arca of the SAFE Computer Center as a dust barrier
to prevent contamination of this area during construction
of the Phage II area.

B. On 12 June 1981, ___|{Chief, SAFE
Computer Operationg Branch) visited, to tour their
computaer facility| .

C. An inspection of the SAFE Development Facilif
(DF} | | was conducted by |
(SAFE] Security Officer] and members of ISSG/0S during the
week of 8 June. Recommendations were made to allow [ __Jto
proceed with classified processing in the DF computer center.

D. Fcurteen| field engineers and soft-
ware support engineers have been identified for clearance

processing for SAFE-C. Field engineering support will be
based in the | | office along with four soft-
ware support engineers. Three other software support
engineers are based throughout the country.

L L
]

E., [__]is planning the Block 1 effort around the

government-provided implementation alternative. The revised

plan will be reviewed the week of 22 June.

2. ° ADSTAR

There ig nothing of slgnificance to report,.
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